SAS Superstructure
Location: 04-SF-80-13.2/13.9
: Client Name: CalTrans
Daily Diary Report by Bid Item

Run date 21-Nov-14
Time 5:20PM

Contract No.:  04-0120F4
Diary #: 138 Const Calendar Day: 165 Date: 16-Nov-2012  Friday

Inspector Name: Awal, Mohammad Title: Transportation Engineer
Inspection Type: Intermittent

Shift Hours: 07:00am  03:30 pm Break: 00:30 Over Time: 00:00
Federal ID:

Location:

Reviewer:  Ku, Stanley Approved Date: 13-Feb-13 Status: Approved

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day If no, explain:

Diary: Dispute
Tower Activites
Field Work: .
CCO 256 Work: Caulking Splice plates (Inside Tower Shaft splice plates: 3 sides: Top and two edges)
QA: Douglas Frey and Charlie Stewart
Three Certified Coating painters worked at splice #2 location at elevation 81m. They cleaned and prep the
surface for caulking. The surface was scrubbed and wiped clean with MEK and the top and side edges of
the plates were caulked with Silka-flex 1A.
At the end of the shift They finished caulking inside south shaft and west shaft.
More details are available in QA reports.
No seal welding operation at the Tower Head.
Office Work:
Reviewing Submittal ABF-002778R00, "Temporary Works Demolition Plan: Stage 04 - D Foundation
Removal."
CCO-256 Bid Item: 001 T-tck-ALS.256 Tower Caulking
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Painter JNM Victor Ruiz 8.00 0.00 0.00 8.00 D
Painter JNM Jorge Flores 8.00 0.00 0.00 8.00 []
Painter JNM Brandon Gaya 8.00 0.00 0.00 8.00 []
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